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MEMORANDUM FOR: Acting Peputy Director for Adwinistration

PROM ¢ Bruce T, Johnson
Director of Data Processing

SUBJTECH: OonP Report for week Ending 4 February 1%81 25X1

support to PTO

CaMs (COMIREX Automated Manaqepent &vstenm) ‘The systen test
for the Dual Mode Systen was completed on 30 January as scheduled,
All discrepancies were corrected. Phase I of the Dual Mode
Interface Test was completed on 31 January and 1 February as
scheduled. A set of minor discrepancies was discovered, Cor-
rections have been made to the online software. Corrections to
the Batch software will be completed this week., Phase II of the
Interface Test is scheduled for 7-8 Pebruarv. 7The launch of the
Nual ¥Mode System has been rescheduled for an earlier date, which
caused the testing schedule to becoae tighter, The software is
expected to be ready to support the launch. 25X1
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LAD® (Logistics Automated Data System) Applications
personnel have departed on temporary duty to install twin LADS
processors at an 050 field szite, Installation, acceptance, and
training of field personnel is scheduled for completion by
27 March,

Suppoct to DDSRT

DIRS (Document Information Retrieval System) DIRE has been
corpleted and is In produoction upe by DDEET. 32%1
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4C Punding Problem

Since there is a significant probability that 4C full funding
will not be restored, replanning for 4C will be initiated to
accommodate a reduced budget, and expenditures that are not in
line with that plan will be delayed until the issue is decided,

At present, the computer and software subsystems are not af fected,
and their design and implementation will continue as previously
planned, Communications and terrinals aust be recongidered and
adjusted to meet the funding constraints.

ADP Procurement Seminar

The second ODP svonsored ADP Procurement Seminar was held on
27-28 Jepnuary. The class was presented by Government Sales Lon-
sultants, Inc. for 31 students at their facility in Annandale.
Dased on a review of the course critiques and discussions with
several attendees, this seminar continues to be very well
recelved, The following was the distrihution of attendees by
offices

nDDO/INS 6 oasy 1
I3/AUDIT 1 oL 4
NFAC 1 oma 2
NPIC 4 080 1
neR s OSWR 1
ang 5 OTE 1

Because of the strong interest 2xpressed and the approximately 30
individuals unable to attend the vast two sessions, we are
tentatively planning a third and final running 5f the seminar for
FY 1981, ADP Control Officers will be notifiesd when a date is
selected, | |

FIPS PUR 73 = Security

A new Faderal Information Procesging Standards Publication
(FIPS PUR) was received from the National Bureau of Standards.
FIPS PR 73, "Guidelines for Security of Computer Applications,”
describes methods and technigues that can reduce the security
hazards assoclated with computer applications, Fifty ocories of
the document were distributed to Agency components and within ODP.
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